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1. Introduction
1.1 Background

Site Number: Z1D7 Contract Number: EP-W-08-062

D.O. Number: 0036 Action Memo Date:

Response Authority: OPA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL  Operable Unit:

Mobilization Date:  8/23/2013 Start Date: 8/21/2013

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: Request for Assistance
FPN#: E13104 Reimbursable Account #:

1.1.1 Incident Category

Investigation activities to define the extent of the petroleum plume area and associated petroleum spill
clean up activities.

1.1.2 Site Description

The Turkey Brook Oil Site is a property with an active commercial building located at 20 McLennan Drive,
Oakville, Connecticut. The building contains an automotive parts manufacturing business. The business is
operating on the property as a tenant. As of June 2014, the tenant is planning on relocating the
business to another nearby building.

1.1.2.1 Location
The site is located at 20 McLennan Drive in Oakville, Connecticut. The site is immediately surrounded by

industrial properties with residential properties within 1/4 mile radius. It is bordered to the west by Turkey
Brook and various industrial properties, to the north by McLennan Drive, the east by industrial properties,
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and to the south by residential properties. According to the information in GIS ArcMap 10.1, there are 768
people within 1/4 mile, 1,999 people within 1/2 mile, and 6,468 within 1 mile of the site.

1.1.2.2 Description of Threat

Due to various oil releases at the facility over time, there is currently a layer of oil on top of the
groundwater underneath the facility. This is causing oil to escape out of the banks of Turkey Brook
resulting in a sheen on the water. Until October 2013, there was a temporary system in place to
separate and collect the oil from the groundwater. During the month of October, the contractor that was
hired by CTDEEP to install and maintain the system removed the system from the site due to lack of
funding to support the system. The removal of that system allowed a small sheen to continue to develop
on the surface of Turkey Brook. The absorbent boom installed by EPA during the Emergency Response
action prevented the sheen from traveling downstream. The threat of and actual discharge to Turkey
Brook will continue until the source area is properly addressed and removed. Turkey Brook is a navigable
waterway which leads to the Steele Brook which leads to the Naugatuck River. Disposal of oil-
contaminated boom and sorbents, and free oil is ongoing.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On October 25, 2013 a site walk was performed with EPA and its contractors, the Superfund Technical
Assessment Response Team (START) and the Emergency Rapid Response Services (ERRS) to assess
the condition of the discharge area and develop a plan for the plume investigation activities. During the
site walk it was determined that more efficient and functional boom was necessary to prevent the oil from
migrating downstream. Since the removal of the oil collection system, the absorbent boom had been
monitored and maintained as necessary by the ERRS contractor. The rate at which the absorbent boom
was being changed out was deemed inefficient by the OSC. Therefore, the OSC requested that the
ERRS contractor provide a boom that would more efficiently contain the release of oil over an extended
period of time and that would require less maintenance.

A site investigation plan with the START contractor was conducted on November 20th to November 22nd,
2013 and included Geoprobe soil borings around the outside of the building, soil borings inside of the
building through the concrete floor, soil characterization of each of the cores, soil samples, and water
samples. The investigation verified and confirmed the presence of floating oil on the groundwater
interface, resulting in the release of oil to Turkey Brook. Refer to the report entited Removal Program
Preliminary Assessment /Site Investigation for Turkey Brook Site, Oakville, CT dated February 2014.

2. Current Activities
2.1 Operations Section
2.1.1 Narrative

On August 31, 2012 a sheen was reported in Turkey Brook, in an area which is located between
two manufacturing facilities. To the east of Turkey Brook is Quality Automatics and to the west is
Rintec Corporation. The sheen was reported to the Connecticut Department of Energy and
Environmental Protection (CTDEEP). The CTDEEP sent a responder to the scene to gather more
information and investigate the potential source of the spill. Upon arrival at the scene, the
CTDEEP deployed absorbent boom to mitigate further impact from the spill. The CTDEEP
responder and the CTDEEP Site Assessment and Support Unit performed a subsurface
investigation to determine the source of the oil released. They were able to confirm that the oil
released was coming from oil floating on top of the groundwater which was migrating from
underneath the building occupied by Quality Automatics at 20 McLennan Drive, making the
operator of this facility the Potentially Responsible Party (PRP). Following the subsurface
investigation, CTDEEP met with the owner of the business and toured the facility to observe
operations. While observing the operations at the facility, a 55 gallon drum was knocked over by
an employee. The employees promptly cleaned up the spill by sweeping the oil into a corner of
the building then proceeded to apply speedi-dry. The CTDEEP representative expressed concern
regarding their clean up procedures and investigated the area where the oil and oily debris was
stored. The CTDEEP representative noticed a gap between the floor and the wall which would
provide a pathway for the oil to migrate into the soil and onto the groundwater. It was determined
that this clean up procedure had been in place for a length of time and that the amount of oil that
had been released over time was unknown. In addition to the questionable clean up procedures,
the operations and oil storage in the area appeared to be contributing to the problem via a
cracked oil hose that was leaking product onto the floor in this same area. The owner of Quality
Automatics assumed responsibility for the release and agreed to implement clean up and
remediation actions with CTDEEP providing agency oversight.

On October 9, 2012, the PRP contacted the CTDEEP, notifying them that they were financial
unable to continue clean up actions at the site. CTDEEP reported to the site, noticed a visible
sheen on the water, and called the National Response Center to report the incident. CTDEEP
assumed control of the response and proceeded with boom deployment and associated clean up
actions. Clean up actions consisted of continual replacement of absorbent boom in three
locations on Turkey Brook and the installation of an oil recovery system. The oil recovery system
includes two wells with an oil sensor and a pump which pumps oil off of the surface of the
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groundwater when the sensor is triggered. This system collected approximately 250 gallons of oil
which is currently being stored in a secure location on site in 55 gallon drums.

On July 25, 2013, CTDEEP requested assistance from the US EPA with the source removal
actions currently on going at the site. After obtaining signed access agreements from the tenant
and the property owner, US EPA and CTDEEP performed a site walk on August 21, 2013. The
EPA On Scene Coordinator (OSC) observed a sheen on the water that was being contained by
two layers of absorbent boom. The absorbent boom in two of the three deployment areas was
completely saturated and potentially contributing to the current sheen. The water level of Turkey
Brook was observed to be low, providing a conduit for additional oil to be released from the
banks of the brook. The CTDEEP and EPA met with the tenant and property owner where they
provided verbal confirmation to have EPA assume responsibility of the clean up actions due to a
lack of funds and resources from both the PRP and the CTDEEP. On August 22, 2013, the OSC
initiated an emergency action to remediate the visible sheen on Turkey Brook and to prevent
further oil from migrating and contaminating areas downstream from the site. On August 23, 2013
the tenant and the property owner signed the Notice of Federal Assumption of Responsibility
(NOFAR) which allows EPA to conduct response activities as appropriate to mitigate the actual
release and the threat of further release at the site.

2.1.2 Response Actions to Date
(Refer to the previous POLREPS for additional information on activities prior to February 2014.)

On February 20, 2014 EPA and ERRS contractors oversaw the installation of five additional monitoring
wells. The wells these wells are located building to attempt better define the extent of subsurface oil and
improve recovery volume.

Some petroleum contaminated soils were identified inside the building in wells bored through the
concrete floor, but no free product was located. Drilling efforts were limited by boulders and/or bedrock
which resulted in drill refusal in several locations at depths of less than 5 feet.

Continuing efforts to remove petroeum from the wells both inside and outside the building with passive
skimmers and hand bailers have not been satisfactory. The ERRC contractors have visited the Site every
two weeks and have removed only a few gallons in total from the wells.

The OSC has requested support from the EPA ERT in Edison, NJ. ERT will support the request by
evaluating the data collected to date, visiting the Site, and making recommendations in regard to other
strategies and technologies to improver collection of oil from the groundwater system.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

The owner of the property has been identified as a PR, as has the tenant, who owns Quality Automatics,
which ha relocated to another building across the street.

2.1.4 Progress Metrics

Waste Stream | Medium | Quantity | Manifest # | Treatment Disposal

Waste Oil Drum 15 N/A Reclamation | N/A

Absorbent Drum 22 N/A N/A Landfill

2.2 Planning Section
2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

Oil clean up activities may include but are not limited to addressing any visible sheen in Turkey Brook,
soil excavation around the building, and investigating alternative technologies such as insitu treatment of
the oil in soil and groundwater, or horizontal recovery wells, as determined necessary by the site
investigation.

2.2.1.2 Next Steps

Continue to recover oil from current wells and maintain sorbent booms as needed.

2.2.2 Issues
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No issues have been identified at this time.

2.3 Logistics Section
N/A

2.4 Finance Section
2.4.1 Narrative

On August 22, 2013, the OSC processed a request to the National Pollution Fund Center
(NPFC) through CANAPS for a Federal Project Number (FPN) to initiate the emergency response actions
at the site. The NPFC assigned the site FPN# E13104 with an initial ceiling of $30,000.

On September 19, 2013, the OSC processed a request to the NPFC through the Federal Project Officer
to continue with on site activities to contain any oil discharged to Turkey Brook and to dispose of the
drums containing oil and oil/water mixture, located on the bank of the brook.

On November 14, 2013, OSC Pasquerella submitted the Oil Removal Project Plan to the National
Pollution Funds Center with a proposed project ceiling of $500,000 for oil pollution cleanup activities
under Sect 311(c) Federal Water Pollution Control Act as ammended by the oil Pollution Act of 1990
(OPA).

On November 15, 2013, the ceiling update for this FPN E13104 was processed by the NPFC.

Estimated Costs *

Total To %
Budgeted Date Remaining || Remaining

Extramural Costs

|ERRS - Cleanup Contractor H$250,000.00H $40,752.00H$209,248.00” 83.70%

|TAT/START H$100,000.00H $68,057.00H $31,943.00H 31.94%

Intramural Costs

|USEPA - Direct H $27,073.00H $0.00H $27,073.00H 100.00%
|USEPA—InDireCt H $6,346.00H $0.00H $6,346.00H 100.00%
Total Site Costs $383,419.00|| $108,809.00|| $274,610.00]|  71.62%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The OSC does not necessarily receive specific figures on final payments made to
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The
cost accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff
2.5.1 Safety Officer

The EPA Regional Health and Safety Officer is Anthony Honnellio. A site specific Health and Safety
Officer will be the OSC.

2.5.2 Liaison Officer
The OSC will serve as the Liason for all site activities.
2.5.3 Information Officer

Position assignment is still to be determined.

3. Participating Entities
3.1 Unified Command

N/A

3.2 Cooperating Agencies
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Connecticut Department of Energy and Environmental Conservation (CTDEEP)

4. Personnel On Site

1 Response Manager
3 Laborers

5 START

2 NERL

1 0sC

5. Definition of Terms
No information available at this time.

6. Additional sources of information
No information available at this time.

7. Situational Reference Materials
No information available at this time.
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